Astha Mishra - 70
T13 | A1 & DS

[PP Ma'am]
THADOMAL SHAHANI TSEC ENGINEERING COLLEGE

# SEPM Experiment 01

Q.1 Define a project? what is project management? Explain various characteristics of project management

→ A project is a temporary and goal-oriented activity undertaken to create a unique product, service or result.
It has a defined begining and end, specific objectives, limited resources and constraints such as time, cost and scope

Eg:- developing a mobile application, constructing a building etc.

Project management is the process of planning organizing managing & completing a project to achieve specific goals within a given time, cost and scope.

characteristic of Project Management

1. A single person, the project manager, heads the project organization and works independently of the normal chain of command. The project organization reflects the cross-functional, goal-oriented, temporary nature of the project

2. The project manager is the person who brings together all efforts to meet project objectives

reliably through autom

3. Because each project requires a variety of skills & resources, project work might be performed by people from different functional areas or by outside contractors.

4. The project manager is responsible for integrating people from the different functional areas or outside contractors.

5. The project manager negotiates directly with functional managers or contractors who might be responsible for the individual work task and personnel within the project

6. While the project manager focuses on delivering a particular product or service at a certain time and cost. As a result, conflict may arise between project and functional managers over the people and resources allotted to a project

7. A project might have 2 chains of command - one functional and one project - and people working in a project report to both a project manager and a functional manager.

8. Decision-making accountability outcomes and rewards are shared b/w the project team and supporting functional units and outside contractors

Q.2 Write a short note on PMBOK

→ A Guide to the project Management Body of Knowledge is a globally recognized standard for project management developed by the PMI. It provides a structured framework of best practices. Processes, tools and techniques that help project management plan, execute and control project effectively.
PMBOK does not prescribe a fixed methodology.

Purpose of PMBOK
The primary purpose of PMBOK is to standard project management practices and improve project success rate. It provides:
- A common vocabulary for project managers
- Standardized processes and guidelines
- Best practices based on global experience
- A foundation for professional certification such as PMP

Knowledge Areas

1. Project Integration Management - Ensures coordination among all people elements.

2. Project scope Management - defines and controls the project

It is widely used as a reference for project management and PMP certifications

Q4 Role of RFP, its contents & purpose

→ RFP (Request For Proposal) invites vendors to submit project proposals
- It explains project requirements, resources responsibility, budgets etc
- Helps organizations compare vendor solution and comparisons for selecting vendors
- It ensures a fair and transport selection process for choosing the best vendor
- Exists in getting accurate cost estimates and timelines from the vendors
- Forms the foundation for contract agreement after vendor selection

contents of RFP

- Project overview and background
- Scope work & objectives
- Technical & functional requirements
- Project schedule & deliverables
- Evaluation criteria for selection
- Budget details & terms & conditions

THADOMAL SHAHANI
TSEC
ENGINEERING COLLEGE

Q.3 Explain ITPM

→ Information technology Project Management (ITPM) is a specialized discipline that integrates project management ~~project~~ principles with software engineering and information systems IT projects are organizational investments and ITPM ensures alignment b/w IT project and organizational objectives while handling rapid changes in technology and business environments.

Project Management Process Groups in ITPM

Initializing:
Defines the project and obtains formal approval

Planning
Establishes project scope, schedule and budget

Executing
Involves performing the actual project work.

controlling:
Monitors progress of the project

It manages technical risks and systems issue
It uses tools like gantt charts and project management software

SOMAL SHAHANI
TSEC
ENGINEERING COLLEGE

Q.5 What is feasibility study? Explain its types contents & purpose

→ A feasibility study is conducted before starting a project to determine whether it is practical, viable and beneficial for the organization

Types of Feasibility

1) Technical Feasibility
checks the availability of required tools & skills are available

2) Economic Feasibility
Evaluates cost or benefit to determine financial availability

3) Operational Feasibility
Ensures the system will work effectively in real operations

4) Legal Feasibility
Verifies compliance with laws, regulations & policies

5) Schedule Feasibility
Determines if the project can be completed on time.

d) Organizational feasibility
Checks support from management & staff readiness

purpose
- To analyze project viability before investment
- To reduce risks and uncertainities
- To support decision making for project approval
- To estimate cost, time & resources
- To identify potential problems early
- To improve overall project planning & success rate

Q.6] Write a short note on WBS

→ WBS - Work Breakdown Structure is a project management tool used to break down a project into smaller, manageable components called work packages

- It provides a hierarchial structure of the entire project from major tasks to detailed activities
- Help in better planning & organization of project work
- Makes it easier to assign ~~respon~~ responsibilities to team members
- Improves time & cost estimation by dividing work into smaller units
- enables effective monitoring & control of project progress.

Reduces project complexity & helps in systematic execution.

] Develop WBS for computerized working of ABC city Bank

- Project initiation - Define objectives conduct feasibility study get project approval
- Requirement Analysis - Analyze current banking process & gather system requirements
- System Design - Design database structure system architecture and user interfaces
- Development - Develop modules such as account management, transactions customer services
- Testing - Perform unit testing, integration testing & system testing to ensure quality
- Implementation & Maintainance - Deploy the system train staff & provide ongoing maintainence & support.